

Telecommunications Authority of Trinidad and Tobago

CONSULTATIVE DOCUMENTS

October 2024- September 2025

CONSULTATIONS

	Document Title	Round of Consultation	Scheduled Time (Tentative ¹)
1.	Consultative Document on the Spectrum Plan for the Accommodation of Non-Terrestrial Networks	1 st of 2 Rounds	October 2024 (1 st Oct to 8 th Nov 2024) Completed
2.	Guidelines for Cybersecurity of Public Telecommunications Networks and Broadcasting Facilities	1 st of 2 Rounds	October 2024 (29 th Oct to 13 th Dec 2024) Completed
3.	Interconnection Benchmarking Study 2024-2029	1 st of 2 Rounds	February 2025
4.	Trinidad and Tobago Frequency Allocation Table	Single Round	February 2025
5.	Consultative Document on the Spectrum Plan for the Accommodation of Non-Terrestrial Networks	2 nd of 2 Rounds	April 2025
6.	Guidelines for Cybersecurity of Public Telecommunications Networks and Broadcasting Facilities	2 nd of 2 Rounds	May 2025
7.	Mobile Market Dominance Assessment	1 st of 2 Rounds	June 2025
8.	Classification of OTT Services	1 st of 2 Rounds	August 2025
9.	Interconnection Benchmarking Study 2024-2029	2 nd of 2 Rounds	August 2025
10.	Fixed Market Dominance Assessment	1 st of 2 Rounds	September 2025
11.	Mobile Market Dominance Assessment	2 nd of 2 Rounds	December 2025

¹ Actual consultation dates to be finalized.

PUBLICATIONS

	Document Title		Scheduled Time (Tentative²)
1.	Authorisation of Standalone Ancillary Terrestrial Component (ATC) Systems	FINAL	December 2024 Completed
2.	Framework on Over-the-Top Services (OTTs) in Trinidad and Tobago	FINAL	October 2024 Completed
3.	Framework on Illicit Media Streaming in Trinidad and Tobago	FINAL	October 2024 Completed
4.	Framework on Net Neutrality in Trinidad and Tobago	FINAL	February 2025
5.	Trinidad and Tobago Frequency Allocation Table	FINAL	August 2025
6.	Spectrum Plan for the Accommodation of Non-Terrestrial Networks	FINAL	August 2025
7.	Guidelines for Cybersecurity of Public Telecommunications Networks and Broadcasting Facilities	FINAL	September 2025

² Actual consultation dates to be finalized.